
CENTRAL PURCHASING MONTHLY MANAGER’S REPORT – AUGUST 2016 
 
Current Procurements – Status  
 
RFP 16-04 – Assessment of Corrective Measures – Annapolis Landfill 
- 2 Proposals received.  Award on hold.  
 
RFP 16-09 – Transit Bus Electronic Fare Box Collection System  
- Awarded to TripSpark.  Contract in process.  
 
RFP 16-20 – Truxtun Park Pool Management and Operation Services 
- 1 proposal received.  Review in progress. 
 
RFP 17-03 – Construction Services – Stanton Center Floor Replacement 
- Bids due 9/14.  
 
IFB 17-04 – Emergency Generator Maintenance Services 
- 5 Bids received.  Review in progress.   
 
IFB 17-05 – Chesapeake Avenue Water Main Replacement 
- Bids due 11/15.  Major revision to specifications. 
 
RFP 17-09 – Investment Consulting Services 
- Proposals due 10/11. 
 
Completed Procurements – Status  
 
RFP 14-14 DPW Maintenance Facilities – Design/Build Services 
- Awarded to Gardiner & Gardiner.  Design scheduled for 6 months (October). 

 
RFP 15-12 Annapolis Renewable Energy Park 
- Awarded to BQ Energy.  Lease approved.  Project scheduled for Spring 2017 completion. 
 
RFP 15-22 – APD Firing Range Ventilation System 
- Awarded to Careys Heating and Air Conditioning. Project scheduled for October 2016 
completion.   
 
RFP 15-23 – Upper West Street Sector Study 
- Awarded to AECOM.  Study scheduled for December 2016 completion.   
 
RFP 16-06 – Energy Performance Contracting 
- Awarded to Honeywell International.  Energy audit scheduled for October 2016 completion. 
 
RFP 16-16 – Design Services – PMRC Ball Field Renovations 
- Awarded to First Capital Engineering. Project scheduled for September 2016 completion. 
 
IFB 16-17 – Modifications to Five Water Tanks 
- Awarded to Nostos SS Contractors.  Project scheduled for August 2016 completion. 
 
RFP 16-21 – Working Waterfront Awareness Program  
- Awarded to Vitalink.  Project to be completed by February 2017.   



 
IFB 16-22 – Davis Street End Park Reconstruction 
- Awarded to Dade Star Group.  Project scheduled for August 2016 completion. 
 
IFB 16-23 – Admiral Farragut Water Tank Painting 
- Awarded to Manolis Painting, Inc.  Project scheduled for October 2016 completion. 
 
RFP 16-28 - EOC Workstation Upgrade 
- Awarded to Adaptaspace.  Project scheduled for August 2016 completion.  
 
Pending Procurements  
 
IFB 16-24 – Admiral Farragut Stream Restoration 
- Draft in progress.  Anticipated release TBD. 
 
RFQ 17-07 – Stormwater Management Program 
- Draft in progress.  Anticipated release TBD. 
 
IFB 17-08 – PMRC Ballfield Grading 
- Draft in progress.  Anticipated release TBD. 
 
RFP 17-10 – Mosaic Tile Public Art 
- Draft in progress.  Anticipated release TBD. 
 
RFP 17-11 – Actuarial Services – Loss and ALAE 
- Draft in progress.  Anticipated release TBD. 
 
RFP 17-12 – Forest Drive Sector Study 
- Draft in progress.  Anticipated release TBD. 
 
RFP 17-13 – Actuarial Services – Pension and OPEB 
- Draft in progress.  Anticipated release TBD. 
 


